SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:58PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 131  Const Calendar Day: 337 Date: 11-Aug-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Daouk, Sami Title: Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Wright, Doug Approved Date: 18-Aug-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition Sunny

Working Day [ ] If no, explain:

Diary: Dispute
Tower Activities

[]

ABF crews came to the site at 6:50 AM. Crews had to work on the preparation to disassemble the
gantry , work on the preparation to align the towers & erect the shear plates . Crews started at 7:00 AM.

Earl , lan & Salvador came to the barge at 7:20 AM. Crews had to weld the lifting lugs on the shear
plates . They had to prepare their tools & equipment , heat the welding areas , & calibrate the welding
machines . Crews were done at 8:10 AM.

Earl started on the 1st lug at 8:20 AM. Salvador started at 8:30 AM. lan had to work with both
welders . He had to clean the top surface of the shear plates & side surface of the lugs & work on the lay
outs for the lugs & plates .

Smith Emery Michael Johnson was on the site during the welding operation . Crews were done at
5:10 PM. They left at 5:20 PM.

Jacob , & Kevin had to work on the top of the footing box . Crews had to do final check on the
hydraulic jacks , hoses , bearing plates , prepare for diaphragm & shear plates erection , work with the
other crews on the barge unloading equipment materials . Crews started at 7:10 AM.

In the afternoon , crews had to work with ABF engineers on the jacking system & on the East tower
shaft alignment to the end of the shift . Crews were done at 5:15 PM. They left at 5:20 PM.

Tony , Carlos , Steve , & Barry had to work on the gantry . Crews had to pull out of the site the jack
strands assembly , generator , hydraulic pump , accessories , the upper gantry frame & set them on the
barge . Crews started at 7:10 AM. They were done at 2:00 PM.

After that , crews had to prepare for the stair case on the top of the footing box . Crews were done
at 5:10 PM. They left at 5:20 PM.

ABF surveyors came to the site at 8:00 AM. Crews had to survey the top of the South & East shafts
for plumbing . Crews were done at 3:00 PM.

After that , crews had to work on the East tower shaft alignment . They had to survey the base plate
corner & work with the crews on the alignment . Crews were done at 5:10 PM. They left at 5:20 PM.

ABF engineers had to work on the jacking system . They had to lift the East tower shaft 30 millimeter
. & they had to work on the alignment for the East shaft to the end of the shift .

Rick & Jose came to the site at 10:00 AM. Crews had to clean the center of the footing box between
the shafts & around the perimeter of the shafts , work on house keeping , pull out of the site the excess
materials . Crews were done at 2:00 PM.

‘ 04-0120F4 Bid Iltem: 053 T-L01-JSS.053 Tower Lift 01 Jacking System and Shims
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami

Diary #: 131

Date: 11-Aug-2010

Wednesday

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Semi-Skilled Laborer FOR RIGOBERTO CAMPOS 4.00 0.00 0.00 4.00 D
Semi-Skilled Laborer JNM JOSE ROMO-HERNANDEZ 4.00 0.00 0.00 4.00 D
Ironworker JNM SALVADOR SANDOVAL 8.00 2.00 0.00 10.00 D
Ironworker APP IAN MURPHY 8.00 2.00 0.00 10.00 D
Ironworker FOR EARL CLAYBORN 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
2243 WELDING EQUIPMENT No
800 200 000 0.0 []
743 Marine, Barge, Flexifloat 1 EM1010 No
800 2,00 000 0.0 []
002201 WELDING EQUIPMENT No
800 200 000 0.00 ]
04-0120F4 Bid Iltem: 053 T-LO1-TNE.053 Tower Lift 01 Tower NE Erect structural steel (bridge tower)
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Surveyor OTH LEFTERIS DENNIS 8.00 2.00 0.00 10.00 D
Surveyor APP MICHAEL BONNICI 8.00 2.00 0.00 10.00 D
Ironworker JNM HAYES BATISTE 8.00 2.00 0.00 10.00 D
Operator OTH NICOLAUS SHAFER 8.00 0.00 0.00 8.00 D
Ironworker JNM KEVIN RATCLIFF 8.00 2.00 0.00 10.00 D
Ironworker APP JACOB MECHE 8.00 2.00 0.00 10.00 D
Ironworker FOR CARLOS VALVERDE 8.00 2.00 0.00 10.00 D
Ironworker JNM BARRY ROTHMAN 8.00 2.00 0.00 10.00 D
Ironworker JNM ANTHONY COSTA 8.00 2.00 0.00 10.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0090562 TOWER CRANE No
800 0.00 000 0.0 []
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